



East Hadam Swing Bridge Rehabilitation
State Project 0040-0141



2024

Projected 63-Hour Bridge Closure Schedule

JANUARY calendar grid with dates 1-31. Date 1 is highlighted in red.

MAY calendar grid with dates 1-31. Dates 1, 5, 12, 19, 26 are highlighted in green. Date 27 is highlighted in red.

SEPTEMBER calendar grid with dates 1-30. Dates 2, 8, 9, 10, 11 are highlighted in red. Dates 8, 9, 10, 11 are also highlighted in orange.

FEBRUARY calendar grid with dates 1-29. Dates 4, 5, 6, 7 are highlighted in green.

JUNE calendar grid with dates 1-30. No specific highlights.

OCTOBER calendar grid with dates 1-31. No specific highlights.

MARCH calendar grid with dates 1-31. Date 31 is highlighted in red.

JULY calendar grid with dates 1-31. A red box labeled 'CANCELED' is over dates 14-17, which are highlighted in orange.

NOVEMBER calendar grid with dates 1-30. Date 28 is highlighted in red.

APRIL calendar grid with dates 1-30. Dates 14, 15, 16, 17 are highlighted in green. Dates 28, 29, 30 are highlighted in green.

AUGUST calendar grid with dates 1-31. No specific highlights.

DECEMBER calendar grid with dates 1-31. Date 25 is highlighted in red.

Legend:

- Full Bridge Closure (8pm Sunday to 11am Wednesday)
- COMPLETED 63-HOUR CLOSURE

NOTES: 1. Be advised that these are "projected" closures, unforeseen circumstances have the potential to impact the actual dates of these closures.

2. If a scheduled closure is canceled due to inclement weather, the 63 hour closure will likely occur the following week.